

Office of the Executive Engineer (E&M)

JAMIA HAMDARD

HAMDARD NAGAR, NEW DELHI-110062

It is hereby notified to all concerned/residents/, the Engineering Department is going to start the work of Cleaning and Dis-infecting work of Underground & Overhead RCC Water Storage Tanks in the campus as per following schedule.

S. N.	PLACE	Expected time to be taken in cleaning	Date
(A)	UNDERGROUND TANKS	Time- 10AM to 6 PM	
1	FACULTY OF SCIENCE (UGR)	01 Days	18/10/2021
2	AMHR HOSTEL (UGR)- 2 NOS	01 Days	19/10/2021
3	BEHIND HIMSR BUILDING (UGR)	01 Days	20/10/2021
4	ARCHIVE BUILDING (UGR)	01 Days	20/10/2021
5	NEAR GATE NO.6 (UGR)	01 Days	21/10/2021
6	NEAR SCHOLAR HOUSE (UGR)	01 Days	22/10/2021
7	J.L.N INTERNATIONAL (UGR) NEAR IBN-E SINA HOSTEL	01 Days	22/10/2021
(B)	OVERHEAD MAIN SUPPLY WATER TANKS		
8	OVERHEAD TANK NEAR BAIT-UL HAMEED	1 Days	25/10/2021
9	OVERHEAD TANK BEHIND HCC	1 Days	26/10/2021
(C)	OVERHEAD TANK AT THE TERRACE OF ADMINISTRATION BLOCKS		
10	CONVENTION CENTRE(OVERHEAD TANK)	1/2Days	23/10/2021
11	CENTRAL LIBRARY BUILDING (OVERHEAD TANK)-02 NOS	1 Days	23/10/2021
12	FACULTY OF PHARMA(OVERHEAD TANK) - 2 NOS	01 Days	24/10/2021
13	SCHOLAR HOUSE (OVERHEAD TANK)	01 Days	24/10/2021
14	ADMIN BLOCK (OVERHEAD TANK)	01 Days	24/10/2021
15	SUMER(OVERHEAD TANK)	01 Days	28/10/2021
(D)	OVERHEAD TANK AT THE TERRACE OF RESIDENTIAL & HOSTELS		






Cont- 2


16	J.L.N INTERNATIONAL HOSTEL (OVERHEAD TANK) - 3 NOS	01 Days	29/10/2021
17	IBN BATUTA HOSTEL (OVERHEAD TANK)	01 Days	29/10/2021
18	PVC LODGE (OVERHEAD TANK)	1/2 Days	26/10/2021
19	I-BLOCK(OVERHEAD TANK)	1/2 Days	26/10/2021
20	G BLOCK (OVERHEAD TANK)	1/2 Days	27/10/2021
21	H BLOCK (OVERHEAD TANK)	1/2 Days	27/10/2021

So necessary arrangement for storing the water may be made on the above scheduled date

Note: Changes, if any, will be informed to the Concerned Departments/Residents/Hostel Residents etc.


M. A. Hashmi
JE-Electrical


Naseem Khan
AE-Civil


Md. Aftab Alam
AE-Electrical


Executive Engineer

Copy to-

1. PS to Vice Chancellor for kind information please.
2. PS to Registrar for kind information please.
3. PA to Finance Officer for kind information please.
4. Provost for kind information please.
5. All Deans for kind information please.
6. Dean, HIMSR for kind information please.
7. Medical Superintendent of HAHC Hospital for kind information please.
8. Medical Superintendent of Majeedia Unani Hospital for kind information please.
9. Manager (H) for kind information please.
10. AE-Electrical for information & instruction to water distribution team to coordinate with Civil Engineering Section
11. Notice Board of Admin Block
12. All Concerned