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JAMIA HAMDARD 

(DEEMED TO BE UNIVERSITY) 

HAMDARD NAGAR, NEW DELHI-110062 

 

NOTICE INVITING TENDER 

         Ref.No. JH/E&M/Porta/HARC/12/24 

  Date: 17.01.2024 

Jamia Hamdard, New Delhi invites sealed items rates Tenders in two envelope system (Technical & Financial Bid) 

from reputed contractors registered with CPWD, MES, Railway, Department of Telecommunication, Universities, 

Higher Education Institute and other central/State Govt. Departments OR working agency at Jamia Hamdard for the 

below mentioned work. Last date of submission of the Tender is 01.02.2024 up to 3.00 PM. The bidders also advised 

to visit the site to satisfy themselves before submitting the Bids. Bidders not fulfilling the Eligibility Criteria will be 

rejected. Eligibility Criteria is mentioned in Tender clause 2.2. 

 

NAME OF WORK: Erection of semi- permanent structure for classrooms at 1st floor, HARC 

 

ESTIMATED COST:   Rs. 65.03 Lakhs (Excluding GST) 

    

EARNEST MONEY:  Rs. 1,30,000.00 

    

TENDER COST:  Rs. 2000.00 

    

TIME PERIOD:  03 MONTHS 

 

PRE-BID MEETING:  25.01.2024 at 11:00 AM. 

 

The Tender dully filled should be dropped in the Tender Box kept in Purchase Section on or before 01.02.2024 upto 

3.00 PM along with demand draft of earnest money & Tender fee in sealed envelope clearly specifying the name of 

work. The D.Ds shall be in favor of Jamia Hamdard payable at New Delhi. The technical bid shall be opened on same 

day at 3.30 PM by the tender committee in presence of available interested parties. Date & time for opening of 

Financial bid will be intimated later on to technically qualified bidders. Jamia Hamdard reserves the right to reject any 

or all tenders or split the tenders without assigning any reason. 

 

 

 

 

 

 

  Registrar 

 

 

 

Copy to: 
1. System Analyst, Computer Center, to kindly upload the NIT with Quotation documents on the University’s website. 

2. PA to Finance Officer for kind information 

3. Executive Engineer for kind information 

4. A.E. (Civil) for information & necessary action 
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2. Instructions to Tenderers  

2.1 Scope of Work 

 

 Erection of semi- permanent structure for classrooms at 1st floor, HARC 

 

2.2 Eligibility Criteria 

1. Bidders/reputed contractors must be registered with CPWD, MES, Railway, Department of 

Telecommunication, Universities, Higher Education Institute and other central/State Govt. 

Departments OR working agency at Jamia Hamdard. Bidders have to submit the upto date 

certified copy of the valid Registration Certificate, organizational setup, credentials, list of plant, 

machinery & tools in their possession along with tender. The original will have to be produced 

when demanded for verification. 

2. Bidders should have executed similar nature of work of at least one contract of value of 80% or 

two contracts of similar nature of work of value of 60% or three contacts of similar natures of 

works of value of 40% of the estimated cost in last 5 years in prestigious institutional buildings, 

Universities, and produce credentials in support thereof, Certificates of satisfactory completion of 

works must also be provided. 

3. Average annual financial turn over on said work should be at least Rs. 70 Lakhs each during the 

immediate last 3 consecutive financial year with certification from practicing Chartered 

Accountant. 

4. The firm should have valid EPFO, ESI, if applicable and GSTN registration. Challan of current 

month for EPFO & ESI to be submitted along-with the registration, if applicable. 

5. Bankers certificate for credit worthiness not less than Rs. 20 Lakhs. 

6. The contractor should have IT return acknowledgement for last three years ending. 

2.3 Documents to be submitted along with Technical Bids 

a. Copies of valid registration Certificate. 

b. Complete list of machinery and equipment and details of Technical Manpower along with 

supporting staff and in house Design capability duly signed and sealed on company’s letter head. 

c. Copies of completion and Performance Certificates (duly attested) for similar scope of works 

issued by the officer of the client/Deptt. of the rank of Executive Engineer/equivalent or the Head 

of the Institution will have to be furnished along with the application. The completion certificate 

must clearly indicate the following: 

 The date of completion of work with cost of completed work with letters of successful 

completion. Nature and scope of work, Time period of completion (attach client’s list). 

 Similar work means Installation of Porta Cabin. 

 The firms are advised to enclose attested copies of valid PAN, PF, ESI, GSTN. 

d. Earnest Money Deposit, Rs. 1.30 lakhs in the form of DD in favor of Jamia Hamdard. 

e. Tender Cost, Rs. 2000 (non-refundable) in the form of DD in favor of Jamia Hamdard. 

f. Company’s financial performance documents (Audited balance sheet, and profit and loss 

statement. 

g. Copies of work orders for similar nature of work as specified above in last 5 years. 
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h. Entire tender document duly signed & stamped by the bidder. 

i. Copies of IT return acknowledgement for last three years ending    

j. All documents submitted by the bidder should be self-attested along with stamp. 

2.4 Submission of Bids 

1. Submission of Tender: Tenders should be submitted in two Parts i.e. “Technical bid” (Part-A) and 

“Price bid” (Part-B) in two separate sealed envelopes. Both the parts should be further put in a single 

sealed envelope super-scribing NIT No. & name of work, due date for opening, bidder’s name & 

address. The tender duly filled in may be sent to above mentioned address either by post or hand 

delivered in the tender box kept in the Purchase Section. It should not be handed over to any employee 

of the Jamia Hamdard. No tender shall be accepted later than the time schedule specified in NIT. 
Any clarifications/amendments/corrigenda etc., to NIT before last date of submission of bid will only 

be available on our website: www.jamiahamdard.edu. Therefore bidders are advised to keep visiting 

our website. 

a. Technical Bid (Part-A) shall contain all documents as stated in clause (2.3) 

b.  Price Bid (Part-B): 

In this bid, the bidder is required to quote his item rates in the BOQ attached in accordance with the scope of 

work, terms & conditions & technical specifications enclosed. The rates/price quoted by contractor should be 

all inclusive i.e. should include all material cost, labour, services, plant/machinery/tools & tackles, ladders & 

scaffolding required for work, freight, Insurance, transport/cartage of materials/labour and all other expenses 

not specifically mentioned but reasonably implied. Nothing over and above these rates shall be payable to 

contractor. GST will be paid extra. Further nothing extra in rates will be considered for any variations in tender 

quantities or due to any site difficulties. It is mandatory for bidder to quote all items rate as asked for in the 

BOQ/ PRICE schedule. Failure in not filling some item rates will lead to rejection of tender. The bidders 

should quote unconditional rates, neatly written without any overwriting and all pages should be duly signed & 

stamped. 

Jamia Hamdard reserves the rights to increase or decrease the quantum of work during the execution of work 

and to accept/reject full/part proposals without assigning any reason thereof. 

 

FORM OF AGREEMENT: 

 

ARTICLES OF AGREEMENT made this ---------------- day of -------------------- Two Thousand Twenty One Between 

Jamia Hamdard incorporated under the Act and having its Head office at Hamdard Nagar, New Delhi (hereinafter 

referred to as the "Employer/Owner" which expression shall, unless excluded by or repugnant to the context, includes 

its successors and assigns) of the ONE PART and----------------------------- of hereinafter referred to as the 

"Contractor", which expression shall, unless excluded by or repugnant to the context, include his  successors and 

assign) of the OTHER PART. 

WHEREAS the Employer intends to construct a Prefabricated Porta Structure on first floor of HARC Building at 

Jamia Hamdard Nagar, New Delhi-62 (hereinafter referred to as the "project"). 

 

AND WHEREAS the Employer in order to effectively carry out the said works has engaged M/s. The Grid Architect 

& Interior Designers, E-326, Greater Kailash-II, New Delhi-110048 (hereinafter referred to as "Architect") to prepare 

plans, drawings and specifications, describing the works to be executed for contractors, namely, civil work, 

Aluminium work, wood work, plumbing & electrical works, etc. for the project, to open tenders received at the office 

of the Employer, to scrutinize and recommend to the Employer the name(s) of the contractor(s) from whom tenders 

were received and recommend to the Employer for the issue of work order to the contractor. 

AND WHEREAS for the purpose of the said project, the Employer invited sealed tenders from experienced, 

http://www.jamiahamdard./
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resourceful and bonafide contractors vide his Notice Inviting Tender (No--------------------------------date------------------

--------) 

WHEREAS the contractor submitted his Tender along with the Tender Documents containing General Notes, General 

condition of Contract, Special conditions, Technical Specifications, Schedule of Quantities etc. for the works, 

prepared with the assistance of the Consultants, (hereinafter collectively referred to as the "said conditions"), duly 

signed on each page as a token of his acceptance of the same, along with requisite Earnest Money Deposit of 

Rs.________________(copy enclosed vide Annexure-I) 

AND WHEREAS out of the Tenders received, the Tender of the Contractor was found to be most suitable for the 

project.  

AND WHEREAS the Employer/Architect has accordingly issued the work order (No._____________ 

dt.___________) to the Contractor subject to his furnishing the requisite Security Deposit (copy enclosed vide 

Annexure-II).  

AND WHEREAS the Contractor has accepted the aforesaid work order vide his letter of acceptance No. 

_______________ dt. _________________ (copy enclosed vide Annexure-III) and has also deposited with the 

Employer as sum of Rs. __________ which with the Earnest Money of Rs. _________ previously deposited, in all Rs. 

__________, from the requisite Security Deposit @ 2% of the accepted Tender value of Rs. _________ AND 

WHEREAS the Employer has caused the plans, drawings, specifications, schedule of quantities etc. relating to the 

project at the work site at___________________________ to be issued to the Contractor.  

Now, therefore it is hereby agreed to and between the parties as follows:  

 

1. Contract Documents:  

The following documents shall constitute the Contract Documents:  

a) This Articles of Agreement  

b) Tender submitted by the Contractor including the N.I.T. and the Tender Documents.  

c) All correspondence between Jamia Hamdard/Architect and the Contractor from the date of issue of N.I.T. and date 

of ________ issue of work order.  

d) Work order no. ________________ dt. ___________  

e) Letter of Acceptance of the work order by the Contractor  

2. In consideration of the payments to be made to the contractor as hereinafter provided the contractor shall upon 

and subject to the said conditions, execute and complete the contracted works shown upon the said Drawings etc. and 

such further detailed drawing as may be furnished to the contractor by the said Owner Employer through the Architect 

and described in the said Specifications and the said schedule of Quantities. 

3. Notwithstanding what are stated in the N.I.T. conditions of Tendering Conditions of Contract and herein 

before stated the Employer through the Architect reserves to itself the right of altering the drawings and nature of the 

work and of addition to or omitting any items of work or of having portions of the same carried out departmentally of 

otherwise and such alteration or variations shall be carried out without prejudice to this contract. 

4. As mentioned in Article I above, the said conditions shall be read and be treated as forming part of this 

Agreement and be hereto will respectively be bound thereby and to abide by and submit themselves to the conditions 

and stipulations' and perform the same on their parts to be respectively observed and preferred.  

5. Any dispute arising under this Agreement shall be referred to the Arbitration in a manner specified in the 
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General conditions of Contract and all legal disputes shall limited within the territorial jurisdiction of the High Court 

of New Delhi the district court thereof at New Delhi. The decision of the arbitration shall be final and binding on both 

the parties. 

IT WITNESS WHEREOF THE PARTIES to these present have hereunto set and subscribed their hand the day, month 

and year first above written. 

Signed and delivered for and  

On behalf of Jamia Hamdard  

by  

 

Shri________________________ _______________________ 

 

 

Its duly authorized official  _______________________ 

In the presence of- 

 

1. (Name & Address)   _______________________ 

 

 

2. (Name & Address)   _______________________ 

 

 

Signed and delivered for and 

On behalf of the contractor  

__________________ by  

Sri____________________ 

His duly authorized official   _______________________ 

 

1. (Name & Address)   _______________________ 

 

 

2. (Name & Address)   ________________________ 

 

General Conditions of Contract:  

Except where provided for in the description of the individual items in the schedule of quantities and in the 

specifications and the conditions laid down hereinafter and in the Drawings, the work shall be carried out as per 

standard specifications and under the direction of University/Employer & Architect. 

1. INTERPRETATION 

In construing these conditions, the specifications, the schedule of quantities, tender and Agreement, the following 

words shall have the meaning herein assigned to them except where the subject or context otherwise requires: 

i) University/Employer: The term University/Employer shall denote Jamia Hamdard, Hamdard Nagar, New 

Delhi and any of its employee (concerned Engineer-In-Charge) representative authorized on their behalf.  

ii) Architect: The term Architect shall mean M/s. The Grid Architect & Interior Designers, E-326, Greater 

Kailash-II, New Delhi-110048 or in the event of his/ their ceasing to be the Architect for the purpose of this 

contact such other person/s as the Employer shall nominate for the purpose.  

iii) Contractor: The terms contractor shall mean____________________________________ and his/their heirs, 

legal representatives, assigns and successors.  

iv) Site: The site shall mean the site where the works are to be executed as shown within boundary in red border 

on the site plan including any building and erections thereon allotted by the Employer for the contractor's use. 

v) Drawings: The work is to be carried out in accordance with drawings, specifications, the schedule of 

quantities and any further drawings which may be supplied or any other instruction, which may be 

given by the Employer during the execution of the work. All drawing relating work given to the contractor 
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together with a copy of schedule of quantities are to be kept at site and University/concerned Engineer-In-

Charge/Architect shall be given access to such drawings or schedule of quantities whenever necessary. 

In case of any Detailed Drawings are necessary contractor shall prepare such detailed drawings and /or 

dimensional sketches there for and have it confirmed by the concerned Engineer-In-Charge/Architect prior to 

taking up such work.  

The contractor shall ask in writing for all clarifications on matters occurring anywhere in drawings, 

specification and schedule of quantities or to additional instructions at least 10 days ahead from the time when it is 

required for implementation so that the University/Engineer-In-Charge may be able to give decision thereon. 

vi) The “Works” shall mean the work or works to be executed or done under this contract.  

vii) “Act of Insolvency” shall mean any act as such as defined by the presidency Town Insolvency Act ort in 

Provincial Insolvency Act or any amending status.  

viii) “The Schedule of quantities” shall mean the schedule of quantities as specified and forming part of this 

contract.  

ix) “Priced Schedule of Quantities” shall mean the schedule of quantities duly priced with the accepted quoted 

rates.  

x) “Notice in writing” or “Written notice” shall mean a notice written, typed or in printed character sent (unless 

delivered personally or otherwise proved to have been received) by registered post to the last known private or 

business address or registered office address and shall be deemed to have been received when in the ordinary 

course of post it would have been delivered. 

2. SCOPE  

The work consists of Prefabricated Porta Structure on first floor of HARC Building at Jamia Hamdard Nagar, 

New Delhi-62 in accordance with the "drawings" and "schedule of Quantities". The civil work, Sanitary, plumbing 

work, etc. are within the scope of this tender as per BOQ attached in this tender. 

University/Architect may in their absolute discretion issue further drawing and /or written instructions, details, 

directions and explanations, which are, hereafter collectively referred to as "The "University's/Architect instruction" in 

regard to:  

a) The variation or modification of the design quality or quantity of works or the addition or omission or 

substitution of any work. 

b) Any discrepancy in the drawing or between the schedule of quantities and /or drawings and /or specification. 

c) The removal from the site of any defective material brought thereon by the contractor and the substitution of 

any other material thereof. 

d) The demolition removal and/or re-execution of any work executed by the contractor/s 

e) The dismissal from the work of any persons employed thereupon. 

f) The opening up for inspection of any work covered up. 

g) The rectification and making good of any defect under clauses hereinafter mentioned and those rising during 

the maintenance period (retention period). 

3. DETAILED DRAWING AND INSTRUCTIONS 

The University through its Architect shall furnish with reasonable promptness additional instructions by 

means of drawings or otherwise necessary for the proper execution of the work. All such drawing and instructions 

shall be consistent with the Contract Documents, true developments thereof and reasonably inferable there from.  

The work shall be executed in conformity therewith and the contractor shall not work without proper drawing 

and instructions. 

Immediately after receipt of the work order of the contract the contractor shall prepare a progress schedule 

(Bar Chart) and submit the same to the University through the Architect for approval which shall indicate the dates for 

the starting and completion of the various stages of construction. 

4. COPIES FURNISHED 

The Contractor on the signing hereof shall be furnished by the University through its Architect free of charges 

with a copy of the priced schedule of quantities/rates, required copies of each of the said drawing and required copies 

of specifications, and required copies of all further drawings issued during the progress of the work. 
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5. OWNERSHIP OF DRAWING 

All drawings, specification and copies thereof furnished by the University through its Architect are the 

property of the University. They are not to be used on other work and with the exception of the signed contract set, are 

to be returned to the University at the completion of the work. 

6. ROYALTIES & PATENTS 

The contractor shall pay all royalties and license fees. He shall defend all suits or claims for infringement of 

any patent rights and shall save the University harmless from loss on account thereof. 

7. INSPECTION OF WORK 

The proposed work covered under this, during its progress can also be inspected by the Competent Authority 

of the University/Executive Engineer.  

8. SUPERINTENDENCE SUPERVISION 

The Contractor shall give all necessary personal Superintendence during the execution of the work and this 

obligation and liability will continue until expiration of the maintenance period (Retention Period). The contractor 

shall also during the whole time of work when in progress employ a competent authorized representative who shall be 

constantly in attention at the site while his competent team is at work. Any directions, explanations, instructions or 

notices given by the University or the Architect to such representative shall be deemed to have been given and duly 

served on the contractor. 

9. CHANGES IN THE WORK 

No alteration, omission or variation shall vitiate this contract excepting in case the University or the Architect 

in consultation with the University thinks proper at any time during the progress of the works to make any alteration in 

the kind or quality of the materials to be used there in and shall give notice thereof in writing under his hand to the 

contractor, the contractor shall alter, add to or omit from, as the case may require in accordance with such notice but 

the contractor at his own cost shall not do any work extra to or make any alterations or additions to or omission from 

the works or any deviations from any of the provisions of the contract, stipulation, specifications or contract drawings 

without the previous consent in writing of the University through its Architect and the value of such alterations, 

additions or omissions shall, in that case be final and binding as approved by the University/Architect. 

10.   Failure by Contractors to comply with University’s/Architect’s Instructions  

If the contractor after receipt of written notice from the University and/or the Architect requiring compliance 

within ten days fails to comply with such further drawings and/or University’s/Architect's instructions, the University 

through the Architect or other person, may employ other person to execute and such work whatsoever that may be 

necessary to give effect thereto and pay all cost incurred in connection herewith and same shall be recoverable from 

the contractor by the University on the certificate of the Architect as a debt or shall have right to deduct same any 

moneys due or to become due to the contractor. 

11. TENDERS  

The entire set of tender paper issued to the tenderer should be submitted fully priced and also signed on the 

last page together with initials on every page. Initial/signature will indicate the acceptance of the tender paper by the 

tenderer.  

The total amount should be written both in figures and in words. In case of figures, the words ‘P’ after the 

decimal figures, e.g. Rs. 2.15 “P” and in case of words the word ‘Paise’ should be written at the end, unless the rate is 

in whole rupee and followed by the words only it should invariably be up to two decimal places; while quoting the rate 

is in schedule of quantities, the word only should be written closely following the amount and it should not be written 

in the next line. The schedule of quantities shall be filled in as follows: 

i. The 'Rate' column to be legibly filled in ink in both English figures and English words and must in typed 

format. 

ii. Amount column to be filled in for each item and the amount for each sub head as detailed in the “Schedule of 

Quantities”.  

iii. All corrections are to be initialed. 

iv. The 'Rate Column' for alternative items shall be filled up. 

v. The 'Amount' column for alternative items of which the quantities are not mentioned shall not be filled up. 
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vi. In case of any errors/omissions in the quoted rates, the rates quoted in words in the tender marked 'original' 

shall be taken as correct rates. 

No modifications, writings or corrections can be made in the tender papers by the tenderer, but may at his 

option offer comments or modifications in a separate sheet of paper attached to the original tender papers. 

The University reserves the right to accept or reject the lowest or any tender without assigning any reason. 

The tenders should note that tender is strictly on the item rate basis and their attention is drawn to the fact that 

the rates for each and every item should be correct workable and self-supporting. If called upon by the 

University/Architect detailed analysis of any or all the rates shall be submitted. The University/Architect shall not be 

bound to recognize the contractor's analysis. 

The work will be paid for as "measured work" on the basis of actual work done and not as “lump sum" 

contract. 

The tenderer shall note that his tender shall remain open for consideration for a period of three months (90 Days) from 

the date of opening of the tender. 

12. PERMITS AND LICENCES 

Permits and license for release of materials which are under Government control will be arranged by the 

Contractor. The University will render necessary assistance, sign any forms or applications that may be 

necessary. 

13. QUANTITY OF WORK TO BE EXECUTED 

The quantities shown in the schedule of quantities are intended to cover the entire new structure indicate in the 

drawings but the University reserves the right to execute only a part or the whole or any excess thereof 

without assigning any reason therefore. 

14. OTHER PERSONS ENGAGED BY THE UNIVERSITY 

The University reserves the right to execute any part of the work included in this contract or any work which 

is not included in this contract by other Agency or persons and contractor shall allow all reasonable facilities 

and use of his scaffolding for the execution of such work. The main contractor shall extend all co-operations 

in this regard. 

15. EARNEST MONEY AND PERFORMANCE GUARANTEE 

The tenderer will have to deposit an amount of Rs. 1.30 Lakhs in the form of Bank Draft drawn in favour of 

Jamia Hamdard at the time of submission of tender as an Earnest Money. The Earnest Money of the 

unsuccessful tenderers will be refunded without any interest soon after the decision to award the work is taken 

or after the expiry of the validity period of tender. 

The selected Tender, to whom the contract will be awarded, will have to deposit a total amount @5% of total 

value of accepted tender as Performance Guarantee. The Performance Guarantee will have to be made within 

seven days after the acceptance of his tender. The Performance Guarantee will be acceptable in the form of 

Bank Guarantee in favour of Jamia Hamdard in the suitable format which should remain valid up to the 

completion of the project in all respect. The EMD submitted along-with the tender will adjusted in calculating 

the 5% value. 

Failure to deposit the Initial Security Deposit as aforesaid within the specified time, the University at his 

discretion may revoke the letter of acceptance and forfeit the Earnest Money deposit furnished along with the tender. 

The entire Performance Guarantee (including earnest money furnished with the tender), Bank Guarantee at the 

time of executing agreement and Bank Guarantee subsequently deposited to the constitute 5% security deposit shall be 

held till the work is completed in all respect to the full satisfaction of the University/Architect: 50% of the above 

deposit will be released-after virtual completion of work and certification of the final bill and the balance after the 

expiry of the defect liability period. 

The University shall not pay interest on either the Earnest Money or the Performance Guarantee. 

 

16. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY 

The contractor shall provide everything necessary for the proper execution of the work according to the intent 

and meaning of the drawings, schedule of quantities and specification taken together whether the same may or may 
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not be particularly shown or described therein provided that the same - can reasonably be inferred there from and if 

the contractor finds and discrepancies therein he shall immediately and in writing, refer the same to the 

University/Architect whose decision shall be final and binding. The contractor shall provide himself for ground and 

fresh water for carrying out of the works at his own cost. The University shall on no account be responsible for the 

expense incurred by the contractor for hired ground or fresh water obtained from elsewhere. 

The contractor will bring a three phase suitable rated sealed Energy Meter and cable for the connection of 

power supply to the site/work, before start of work. The cable will be connected through nearby substation/panel. 

Periodic bills against the actual consumed electrical energy at site will be generated by the Electrical Engineering 

Deptt. of Jamia Hamdard and the same will either be deducted from the running bill of the contractor or the contractor 

may deposit the billed amount in the Finance Section of Jamia Hamdard directly after receive of bill from the 

department.   

The rates quoted against individual items will be inclusive of everything necessary to complete the said items 

of work within the contemplation of the contact, and beyond the unit price no extra payment will be allowed for 

incidental or contingent work, labour and/or material inclusive of all taxes and duties whatsoever except for specific 

items, if any, stipulated in the tender documents. 

The contractor shall supply, fix and maintain at his own costs, for the execution of any work, all tools, tackles, 

machineries and equipments and all the necessary centering, shuttering, scaffolding, staging, planking, timbering, 

struting, shoring, pumping, fencing, boarding, watching and lighting by night as well as by day required not only for 

the proper execution and protection of the public and safety of any adjacent roads, streets, walls, houses, buildings, all 

other erections, matters and thing and the contractor shall take down the remove any or all such centering, scaffolding, 

planking, timbering, structuring, shoring, etc. as occasion shall be required or when ordered so to do and shall fully 

reinstate and make good all matters and things disturbed during the execution of works to the satisfaction of the 

University/Architect. 

The contractor shall also provide such temporary road on the site as may be necessary for the proper 

performance of the contract and for his own convenience but not otherwise. Upon completion, such roads shall be 

broken up and leveled where so required by the drawings unless the University shall otherwise direct. 

The contractor shall at all times give access to workers employed by the University or any men employed on 

the building and to provide such parties with proper sufficient and if required, special scaffolding, hoists and ladders 

and provide them with water and lighting and leave or make any holes, grooves etc. in any work, where directed by 

the University as may be required to enable such workmen to lay or fix pipes, electrical wiring, special fittings etc. 

The quoted rates of the tenderers shall accordingly include all these above mentioned contingent works. 

17. TIME OF COMPLETION/EXTENSION OF TIME 

i) Time of Completion: The entire work is to be completed in all respect within the stipulated period. The work 

shall deem to be commenced within seven days from the date of acceptance letter or date of handing over of 

site, whichever is earlier. Time is the essence of the contract and shall be strictly observed by the contractor. 

The work shall not be considered as complete until the concerned Engineers of the University/Architect have 

certified in writing that this has been completed and the Defects Liability period shall commence from the 

date of such certificate. 

ii) Extension of Time: If in the opinion of the concerned Engineer-In-Charge of the University/Architect the 

works be delayed (a) by reason of any exceptionally inclement weather/calamities, or (b) by reason of 

instructions from the University in consequence of proceedings taken or threatened by or disputes, with 

adjoining or neighboring owners or (c) by the works, or delay of other contractors or tradesmen engaged or 

nominated by the University and not referred to in the specification or (d) by reason of authorized extra and 

additions or (e) by reason of any combination of workmen or strikes or lock-down affecting any of the 

building or trades or (f) from other causes which the University may consider are beyond the control of the 

contractor, the University at the completion of the time allowed for the contract shall make fair and reasonable 

extension of time for completion in respect therefore. In the event of the University failing to give possession 

of the site upon the day specified above the time of completion shall be extended suitably. 

In case of such strikes or lock-downs, as are referred to above, the contractor shall, immediately give the 
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University, written notice thereof. Nevertheless, the contractor shall use his best endeavors to prevent delay 

and shall do all that may be reasonably required, to the satisfaction of the University to proceed with the 

works and on his doing so that it will be ground of consideration by the University for an extension of time as 

above provided. The decision of the University as to the period to be allowed for an extension of time for 

completion hereunder (which decision shall be final and binding on the contractor) shall be promulgated at the 

conclusion of such strike or lock-down and the University shall then, in the event of an extension being 

granted, determine and declare the final completion date. 

18. CLEARING SITE AND SETTING OUT WORKS 

The site shown on the plan shall be cleared of all obstructions, loose stone, and materials rubbish of all kinds. 

All holes or hollows whether originally existing or produced by removal or loose stone or materials shall be carefully 

filled up with earth well rammed and leveled off as directed at his own cost. 

The contractor shall set out the works and shall be responsible for the true and perfect setting out of the work and for 

the correctness of the positions, levels, dimensions and alignment of all parts thereof. If at any time, any error shall 

appear during the progress of any part of the work irrespective of the fact that the layout had been approved by the 

University/Architect, the contractor shall at his own expenses rectify such error, if called upon to the satisfaction of 

the University. The contractor shall further set out the works to the alternative position at the site until one is finally 

approved and the rates quoted in his tender should include for this and no extra charge on this account will be 

entertained. 

19. CONTRACTOR IMMEDIATELY TO REMOVAL ALL OFFENSIVE MATTERS 

 All soil, filth or other matters of any offensive nature taken out of any trench, sewer, drain, cesspool or other 

place shall not be deposited on the surface but shall be at once carted away by the contractor to place provided by him. 

The contractor shall keep the works free from water and shall provide and maintain at his own expenses 

electrically or other power driven pumps and other plants to the satisfaction of the University for the purpose, until the 

building is handed over to the University. The contractor shall arrange for the disposal of the water so accumulated to 

the satisfaction of the University and local authority and no claims will be entertained afterwards if he does not 

include in his rates for the purpose. 

20. MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS 

 All the works specified and provided in the specifications or which may be required to be done in order to 

perform and complete any part thereof shall be executed in the best and most workmanlike manner with materials of 

the best and approved quality of the respective kinds in accordance with the particulars contained in and implied by 

the specifications and as represented by the drawings or according to such other additional particulars and instructions 

as may from time be given by the University/Architect during the execution of the work, and to his entire satisfaction. 

If required by the University/Architect the contractor shall have to carry out tests on materials and workmanship in 

approved materials testing laboratories or as prescribed by the University/Architect at his own cost to prove that the 

materials etc. under test conform to the relevant I.S. Standards or as specified in the specifications. The necessary 

charges for preparation of mould (in case of concrete cube) transporting, testing etc. shall have to be borne by the 

contractor. No extra payment on this account should in any case be entertained. All the materials (except where 

otherwise described) stores and equipment required for the full performance of the work under the contract must be 

provided through GST and other charges and must be the best of their kind available and the contractor must be 

entirely responsible for the proper and efficient carrying out of the work. The work must be done in the best 

workmanlike manner. Samples of all materials to be used must be submitted to the University/Architect when so 

directed by the University/Architect and written approval from University/Architect must be obtained prior to 

placement of order. 

During the inclement weather the contractor shall suspend concreting and plastering for such time as the 

University /Architect may direct and shall protect from injury all work when in course of execution. Any damage 

(during constructions) to any part of the work for any reasons due to rain, storm, or neglect of contractor shall be 

rectified by the contractor in an approved manner at no extra cost. 

Should the work be suspended by reason of rain, strike, lockouts or any other cause, the contractor shall take 

all precautions necessary for the protection of work and at his expenses shall make good any damage arising from any 
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of these causes. 

The contractor shall cover up and protect from damage, from any cause, all new work and supply all 

temporary/doors, protection to windows, and any other requisite protection for the execution of the work whether by 

himself of special tradesmen or nominated sub-contractor and any damage caused must be made good by the 

contractor at his own expenses. 

21. REMOVAL OF IMPROPER WORK 

The University shall during the progress of the work have power to order in writing from time to time the 

removal from the work within such reasonable time to times as may be specified in the order of any materials which in 

the opinion of the University/Architect are not in accordance with specification or instructions, the substitution or 

proper re-execution of any work executed with materials or workmanship, not in accordance with the drawings and 

specifications or instructions. In case the contractor refuses to comply with the order, the University shall have the 

power to employ and pay other agencies to work and all expenses consequent thereon or incidental thereto as certified 

by the University/Architect shall be borne by the contractor or may be deducted from any money due to or that may 

become due to the contractor. No certificate which may be given by the Architect shall relieve the contractor from his 

liability in respect of unsound work or bad materials. 

22. SITE ENGINEER 

The term "Site Engineer" shall mean the person appointed and paid by the University to supervise the work 

and taking the measurements of work done. The contractor shall afford the site Engineers’ every facility and 

assistance for examining the works and materials and for checking work and materials. The site Engineer shall have 

no power to revoke, alter, enlarge or relax any requirements of the contractor or to sanction any day work, additions, 

alternations, deviations or omissions or any extra work whatever, except in so far as such authority may be specially 

conferred by a written order of the University. 

The Site Engineer shall have power to give notice to the contractor or his foreman, of non-approval of any 

work or materials and such work shall be suspended or the use of such materials shall be discontinued until the 

decision of the University is obtained. The work will from time to time be examined by the Architect, concerned 

Engineer-In-Charge from the University and the site Engineer. But such examination shall not in any way exonerate 

the contractor from the obligation to remedy any defects which may be found to exist at any stage of the work or after 

the same is complete. Subject to the limitations of this clause the contractor shall take instructions only from the 

Architect/University/ concerned Engineer-In-Charge. 

23. OFFICE ACCOMMODATION FOR THE SITE ENGINEER 

The contractor shall provide, erect and maintain at his cost a separate simple watertight office accommodation 

for the site Engineers. This accommodation shall be well lighted and ventilated and provided with windows, door with 

a lock. The site Engineer's office shall be a minimum of 250 sq. ft. and the contractor shall provide a desk, chairs, 

drawers for keeping drawings, a cupboard having proper lock and a backboard for displaying drawings. The 

accommodation shall be demolished when directed. 

24. Contractor’s Employees 

The contractor shall employ technically qualified and competent supervisors for the work who shall be 

available (by run) throughout the working hours to receive and comply with instructions of the concerned Engineer-

In-Charge/University authority/Architect. The contractor shall engage at least one experienced Engineer as Site in-

charge for execution of the work. The contractor shall employ in connection with the work persons having the 

appropriate skill or ability to perform their job efficiently. 

The contractor shall employ local labour on the work as far as possible. No labour below the age of sixteen 

years, and who is not an Indian National, shall be employed on the work. Any labour supplied by the contractor to be 

engaged on the work on day work basis either wholly or partly under the direct order or control of the University or 

his representative shall be deemed to be a person employed by the contractor. 

The contractor shall comply with the provisions of all labour legislation including the requirements of: 

a) The payment of Wages Act  

b) Employer’s Liability Act  

c) Workmen’s Compensation Act  
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d) Contract Labour (Regulation & Abolition) Act, 1970 and Central Rules 1971.  

e) Apprentices Act 1961. 

f) Any other Act or enactment relating thereto and rules framed there from time to time.  

The contractor shall keep the University saved harmless and indemnified against claims if any of the workmen 

and all costs and expenses as may be incurred by the University in connection with any claim that may be made by 

any workmen. 

The contractor shall comply at his own cost with the order of requirement of any Health Officer of the state or 

any local authority or of the University regarding the maintenance of proper environmental sanitation of the area 

where the contractor's labour are housed or accommodated (if University permits for), for the prevention of small pox, 

cholera plague, typhoid, malaria and other contagious diseases. The contractor shall provide, maintain and keep in 

good sanitary condition adequate sanitary accommodation and provide facilities for pure drinking water at all times 

for the use of men engaged on the works and shall remove and clear away the same on completion of the works. 

Adequate precautions shall be taken by the contractor to prevent nuisance of any kind on the works or the land 

adjoining the same. 

The contractor shall arrange to provide first-aid treatment to the labour engaged on the works. He shall within 

24 hours of the occurrence of any accident at or about the site or in connection with execution of the works, reports 

such accident to the University and also to the competent authority where such report is required by law. 

25. DISMISSAL OF WORKMEN 

The contractor shall on the request of the University immediately dismiss from works any person employed 

thereon by him, who may in the opinion of the University be unsuitable or incompetent or who may misconduct 

himself. Such discharges shall not be the basis of any claim for compensation, or damages against the University or 

any of their officer or employee. 

26. Damage to persons and Property Insurance etc.  

The contractor shall be responsible for all injury to the work or workmen to persons, animals or things and for 

all damages to the structural and/or decorative part of the property which may arise from the operations or neglect of 

himself of any sub-contractor or of any of his or a subcontractor's employees, whether such injury or damage arise 

from carelessness, accident or any other cause whatsoever in any way connected with the carrying out of this contract. 

The clause shall be held to include inter-alia, any damage to buildings whether immediately adjacent or otherwise, and 

any damage to roads, streets, foot paths or ways as well as damages' caused to the building and the works forming the 

subject of this contract by rain, wind or other inclemency of the weather. The contractor shall indemnify the 

University and hold harmless in respect of all and any expenses arising from any such injury or damages to persons or 

property as aforesaid and also in respect of any claim made in respect of injury or damage under any acts of 

compensation or damages consequent upon such claim. The contractor shall reinstate all damage of every short 

mentioned in this clause, so as deliver the whole of the contract works complete and perfect in every respect and so as 

to make good or otherwise satisfy all claims for damages to the property or third parties. 

The contractor shall affect the insurance necessary and indemnify the University entirely from all 

responsibility in this respect. The insurance must be placed with a company approved by the University and must be 

effected jointly in the name of the contractor and the University (the name of the latter being placed first in the policy 

i. e. Jamia Hamdard.  

A/C______________________________________________ 

Contractor's Name 

and the policy pledged with the latter. The scope of insurance is to include damage or loss to the contract itself till this 

is made over in a complete state. Insurance is compulsory and must be affected from the very initial stage. The 

contractor shall also be responsible for anything which may be excluded from damage to any property arising out of 

incidents, negligence or defective carrying out of this contract i.e. the contractors. All risk Insurance shall have an 

extension for covering cross liability arising, if any, during execution of work relating to Air Conditioning, 

Electrification, Erection of Lift, Space Platform etc. 

The University shall be at liberty and is hereby empowered to deduct the amount of any damages, 

compensations, costs, charges and expenses arising or accruing from or in respect of any such claim or damages from 
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any sums due or to become due to the contractor. 

27. INSURANCE  

Unless otherwise instructed the contractor shall insure the works and keep them insured until the virtual 

completion of the contract against loss or damage by fire and/or earthquake, flood. The insurance must be placed with 

a company approved by the University in the joint names of the University and the contractor for such amount and for 

any further sum if called to do so by the University, the premium of such further sum being allowed to the contractor 

as an authorized extra. 

The contractor shall deposit the policy and receipt for premium paid with the University within 21 (twenty 

one) days from the date of issue of work order unless otherwise instructed. In default of the contractor insuring as 

provided above, the University on his behalf may so insure and may deduct the premiums paid from any money due, 

or which may become due to the claim under the policy is settled or the work reinstated by the Insurance Company 

should they elect to do so, proceed with due diligence with the completion of the works in the same manner as though 

the fire has not occurred and in all respects under the conditions of the contract. The contractor in case of rebinding or 

reinstatement after fire shall be entitled to extension of time for completion as the University may deem fit. 

28. ACCOUNTS RECEIPTS & VOUCHERS 

The contractor shall, upon the request of the University furnish them with all the invoices, accounts, receipts 

and other vouchers that they may require in connection with the works under this contract. If the contractor shall use 

materials less than what he is required under the contract, the value of the difference in the quantity of the materials he 

was required to use and that he actually used shall be deducted from his dues. The decision of the University shall be 

final and binding on the contractor as to the amount of materials the contractor is required to use for any work under 

this contract. 

29. Payments  

All R/A bills shall be prepared by the contractor in the form prescribed by the University. The bills in proper 

forms must be duly accompanied by detailed measurements in support of the quantities of work done and must show 

deductions for all previous payments, retention money, etc. 

The concerned Engineer-In-Charge of the University/Architect shall verify and certify after scrutiny of the 

contractor's bill stating the amount due to the contractor from the University and the contractor shall be entitled to 

payment thereof. 

The amount stated in the R/A bill shall be the total value of work properly executed. The University will 

deduct retention money @5% shall be retained from every R/A bill. The refund of retention money will be made after 

the expiry of the defect and liability period of 12 months. 

If the University has supplied any materials or goods to the contractor, the cost of any such materials or goods 

will be progressively deducted from the amount due to the contractor in accordance with the quantities consumed in 

the work. 

All the R/A bills’ payments shall be regarded payments by way of advance against the final payment only and 

not as payments for work actually done and completed and shall not preclude the requiring of bad, unsound, and 

imperfect or unskilled work to be removed and taken away and reconstructed, or re-erected or be considered as an 

admission of the due performance of the contract, or any part thereof in any respect or the accruing of any claim, nor 

shall, it conclude determine or affect in anyway the power of the University under these conditions or any of them as 

to the final settlement and adjustment of the account or otherwise or in any other way vary or effect the contract. The 

final bill shall be submitted by the contractor within one month of the date fixed for completion of the work or of the 

date of certificate of completion furnished by the site Engineers/concerned Engineer-In-Charge and payment shall be 

made within three months. 

30. FINAL PAYMENT 

The final bill shall be accompanied by a certificate of completion from the University/Architect. Payments of 

final bill shall be made after deduction of Retention Money @5% of total work done value, which sum shall be 

refunded after the completion of the Defect Liability Period after receiving the University's/Architect certificate that 

the contractor has rectified all defects to the satisfaction of the  University/Architect. The acceptance of payment of 

the final bill by the contractor would indicate that he will have no further claim in respect of the work executed. 
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Defect liability period shall extend for a period of one year after the day of virtual completion. 

31. VARIATION/DEVIATION 

The price of all such additional items/non-tendered items will be worked out on the basis of rates quoted for 

similar items in the contract wherever existing or on engineering rate analysis based on prevalent fair price of labour, 

material and other components as required as per the details hereinafter. The tender rates shall hold good for any 

increase or decrease in the tendered quantities up to variation of 25%. For variation beyond 25%, the rate for the 

respective item may be reviewed by the University/Architect. 

No claim for an extra shall be allowed unless it shall have been executed by the authority of the Architect/ 

University as herein mentioned. Any such extra is herein referred to as an authorized extra. No variations, i.e. 

additions, omissions or substitutions shall vitiate the contract. 

The rates of items not included in the schedule of quantities shall be settled by the Architect in accordance 

with the following rules: 

a) If the rates for the additional, altered or substituted works are specified in the contract for the work, the 

contractor is bound to carry out the additional, altered and substituted works at the same rates as are specified in the 

contract for the work. 

b) If the rates for the additional, altered or substituted works are not specifically provided in the contract for 

the work, the rates will be derived from the rates for a similar class of work as are specified in the contract for the 

work. 

c) If the rates for the additional, altered or substituted work cannot be specified in the sub-clause (a) (b) above, 

the rates shall be derived on the basis of cost of materials and labour (rates for materials and labour will be as per the 

prevalent market rates for the same) plus 15% to cover overheads, supervision and profit etc. 

32. SUBSTITUTION 

Should the contractor desire to substitute any materials and workmanship, he/they must obtain the approval of 

the University through Architect in writing for any such substitution well in advance. Materials designated in this 

specification indefinitely by such term as a "Equal" or "Other approved" etc. specific approval of the 

University/Architect has been obtained in writing. 

33. CLEARING SITE ON COMPLETION 

On completion of the works, the contractor shall clear away and remove from the site all constructional plant, 

surplus materials, rubbish and temporary works of every kind and leave the whole of the site and the works clean and 

in a workmanlike condition to the satisfaction of the University/Architect. 

34. DEFECT AFTER COMPLETION  

The contractor shall make good at his own cost and to the satisfaction of the University all defects, shrinkage, 

settlements or other faults which may appear within 12 months after completion of the work. In default, the University 

may employ and pay other persons to amend and make good such damages, losses and expenses consequent thereon 

or incidental, thereto shall be made good and borne by the contractor and such damages, loss and expenses shall be 

recoverable from him by the University or may be deducted by the University, in lieu of such amending and making 

good by the contractor, deduct from any money due to the contractor a sum equivalent to the cost of amending such 

work and in the event of the amount retained being insufficient, recover that balance from the contractor from the 

amount retained as Retention Money (Security Deposit) together with any expenses the University may have incurred 

in connection therewith. 

35. CONCEALED WORK 

The contractor shall give not less than 5 days notice to the University/Architect whenever any work is to be 

buried in the earth, concrete or in the bodies of walls or otherwise becoming inaccessible later on, in order that the 

work may be inspected and correct dimensions taken before such burial, in default whereof the same shall, at the 

opinion of the University /Architect be either opened up for measurement the contractor's expenses or no payment 

may be made for such materials. Should any dispute or differences arise after the execution of any work as to 

measurements etc or other matters which cannot be conveniently tested or checked, the notes of the 

University/Architect shall be accepted as correct and binding on the contractor. 

36. ESCALATION 
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The rate quoted shall be the final and firm throughout the tenure of the contract (including extension of time, 

if any, granted) and will not be subject to any fluctuation due to increase in cost of materials, labour, GST, etc. 

37. IDLE LABOUR 

Whatever the reasons may be, no claim for idle labour, additional establishment cost of hire and labour 

charges of tools and plants would be entertained under any circumstances. 

38. SUSPENSION 

If the contractor except on account of any legal restraint upon the University preventing the continuance of the 

work or in the opinion of the University shall neglect or fail to proceed with due diligence in the performance of his 

part of the contract if he shall more than once make default, the University shall have the power to give notice in 

writing to the contractor requiring the work be proceeded within a reasonable manner and with reasonable dispatch, 

such notice purport to be a notice under this clause. 

After such notice shall have been given the contractor shall not be at liberty to remove from the site of the 

works or from any ground contiguous thereto any plant or materials to subsist from the date of such notice being given 

until the notice shall have been complied with. If the contractor shall fail for 7 (seven) days after such notice has been 

given to proceed with the works as therein prescribed, the University may proceed as provided as provided in c1ause 

39 (Termination of contractor by University). 

39. TERMINATION OF CONTRACT BY UNIVERSITY 

If the contractor being a company go into liquidation whether voluntary or compulsory or being a firm shall 

be dissolved or being an individual shall be adjudicated insolvent or shall make an assignment or a composition for the 

benefit of the greater part, in number of amount of his creditors or shall enter into a Deed or arrangement with his 

creditors, or if the Official Assignee in insolvency, or the Receiver of the contractor in insolvency, shall repudiate the 

contractor if a Receiver of the contractor's firm appointed by the court shall be unable within seven days after notice to 

him requiring him to do so, to show to the reasonable satisfaction of the University that he is able to carry out and 

fulfill the contract, and if so required by the University to give reasonable security therefore or if the contractor shall 

suffer execution to be issued, or shall suffer assign charge or encumber this contract or any payments due or shall 

neglect or fail to observe and perform all or any of the acts matters of things by this contract, to be observed and 

performed by the contractor within three clear days after the notice shall have been given to the contractor in manner 

hereinafter mentioned requiring the contractor to observe or workmanship in carrying on the works, or shall in the 

opinion of the University not exercise such diligence and make such due progress as would enable the work to be 

completed within due time agreed upon and shall fail to proceed to the satisfaction of the University after three clear 

days notice requiring the contractor so to do shall have been given to the contractor as herein after mentioned, or shall 

abandon the contract, then and in any of the said cases, the University may notice in writing to the effect as herein 

after mentioned, but without thereby affecting the powers of the University of the obligations and liabilities of the 

contractor the whole of which shall continue in force as fully as if the contract, had not been so determined and as if 

the works subsequently executed had been executed by or on behalf of the contractor (without thereby creating any 

trust in favor of the contractor) further the University or his representatives, or servants, any enter upon and take 

possession of the work and all plants, tools, scaffoldings, sheds, machinery, steam and other power, utensils and 

materials lying upon premises or the adjoining lands or roads and sell the same as his own property ~r may employ the 

same by means of this own servants and workman in carrying on and completing the work or by employing any other 

contractors or other persons or person to complete the works, and the contractor shall not in any way interrupt or do 

any act, matter or things to prevent or hinder such other contractors or other persons or person employed from 

completing and finishing or using the materials and plants for the works when the works shall be completed, or as 

soon thereafter as conveniently may be, the University shall give notice in writing to the contractor to remove his 

surplus materials and plants and should the contractor fail to do so within a period of 14 days after receipt by him the 

University may sell the same by public Auction and shall give credit to the contractor for the amount so realised. Any 

expenses or losses incurred by the University in getting the works carried out by other contractors shall be 

adjusted against the amount payable to the contractor by way of selling his tools and plants or due on account of work 

carried out by the contractor prior to engaging other contractors or against the security Deposit. 

40. VALIDITY OF PRICE 
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The contractor shall have no right to ask for alteration of the rates, terms and conditions quoted by the 

contractor and shall be final and to be subsisting and valid for execution of the work. 

41. LOWEST TENDER 

The University shall have the right to reject any or all the tenders and will not be bound to accept the lowest or 

any tender and the tenderer or tenderers shall have no right to question the acts of the University in this respect. 

42. WATER SUPPLY, LATRINE ETC 

The selected tender shall make his own arrangements at his own costs for the supply of approved quality 

water required for construction and for drinking purposes and shall provide at his own costs all tubes, tanks, fittings 

and temporary plumbing works required and on completion of the works, shall remove all temporary appliance and 

make good any work disturbed for making such arrangements to the satisfaction of the owner. 

43. POWER 

The contractor shall make his own arrangements for power and supply system for driving plant or machinery 

for the work and for lighting purpose at his own cost. The cost for running and maintenance of the plants are to be 

included in his tender prices. He shall pay all fees and charges legally demandable and include the same in his 

tendered rates and hold the University free from all such costs. Contractor will pay against the consumed Electrical 

energy charges as per sub-meter reading, as and when asked/raised by the University.  

44. METHOD OF MEASUREMENT 

a: Unless otherwise mentioned in the Schedule of Quantities measurement will be on the net quantities or 

work produced in accordance with upto date rules laid down by the Indian Standard Institution(as per SP 27 1987). In 

the event of any dispute with regard to the measurement of the work executed, the decision of the University shall be 

final and binding on the contractor. 

b: The rates quoted by the tenderer shall include for all heights. 

45. ACTION WHERE NO SPECIFICATION 

In the case of any class of work for which there is no such specification in Technical specification, such work 

shall be carried out in accordance with the I.S. Specification, and then in such case the work shall be carried out in all 

respects in accordance with the instructions and requirements of the concerned Engineer-In-Charge/Architect. 

46. CONTRACTOR NOT TO DEPOSIT MATERIALS IN A MANNER THAT MAY INCONVENIENCE 

TO THE PUBLIC 

The contractor(s) shall not deposit materials on any site which will seriously inconvenience the public. The 

Architect may require the contractor to remove any materials, which are considered by him to be a danger or 

inconvenience to the public or cause them to be removed at the contractor's cost. 

47. LIQUIDATED DAMAGES 

Should the work be not completed to the satisfaction of the University/Architect within the stipulated period, 

the contractor shall be bound to pay to the University's sum Calculated as given below by way of liquidated damages 

and not as penalty during which the work remains uncommenced or unfinished after the expiry of the completion date.  

0.5% of the contract amount per week subject to a ceiling of 10% of the accepted contracted sum. 

48. ACTION WHEN WHOLE OF SECURITY DEPOSIT IS FORFEITED 

In any case in which under any clause or clauses of this contract, the contractor shall have rendered himself 

liable to pay compensation amounting to the whole of his security deposit (whether paid in one sum or deducted by 

installments) the University through Architect shall have power to adopt any of the following courses as they may 

deem best suited to the interest of the University:  

a) To rescind the contract (of which rescission notice in writing to the contractor under hand of the University 

through Architect shall be conclusive evidence), and in which case the security deposit of the contractor shall stand 

forfeited and be absolutely at the disposal of the University. 

b) To employ labour paid by the University and to supply materials to carry out the work, or any part of the 

work, debiting the contractor with the cost of the labour and price of material (of the amount of the which cost and 

price of a certificate of the Architect/University shall be final and conclusive against the contractor) and crediting him 

with the value of the work done, in all respects in the same manner and at the same rates as if it had been carried out 

by the contractor under the terms of this contract the certificate of Architect/University as to the value of the work 
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done, shall be final and conclusive against the contractor. 

c) To measure up the work of the contractor, and to take such part thereof as shall be unexecuted, out of his 

hands, and to give it to another contractor to complete in which case any expenses which may be incurred in excess of 

the sum which would have been paid to the original contractor, if the whole work had been executed by him (of the 

amount of which excess the certificates in writing of the Architect/University shall be final and conclusive) shall be 

borne and" paid by the original contractor and may be deducted from any money due to him by the University under 

the contract of otherwise, or from his security deposit or the proceeds of sale thereof, or a sufficient part thereof. 

In the event of any above courses being adopted by the University/Architect the contractor shall have no claim 

to compensation for any loss sustained by him reasons of his having purchased or procured any materials or entered 

into any engagements, or make any advances on account of, or with a view to the execution of the work or the 

performance of the contract. And in case the contract shall be rescind under the provision aforesaid, the contractor 

shall not be entitled to recover or be paid any sum or any work thereto for actually performed under this contract, 

unless, and until the University/Architect will have certified in writing the performance of such work and the value 

payable in respect thereof, and he shall only be entitled to be paid the value so certified. 

49. NO COMPENSATION FOR ALTLERATION IN OR RESTRICTION OF WORK TO BE CARRIED 

OUT 

If at any time after the commencement of the work, the University /Architect shall for any reason whatsoever not 

require the whole work thereof as specified in the tender to be carried out the Architect/ University shall give notice in 

writing of the fact to the contractor who shall have no claim to any payment or compensation whatsoever on account 

of any profit or advantage with which he might have derived from the execution of the work in full, but which he did 

not derive in consequence of the full amount of the work not having been carried out; neither shall he have any claim 

for compensation by reason of any alterations having been made in the original specification, drawing, designs and 

instructions which shall involve any curtailment of the work as originally contemplated. 

50. GUARANTEE FOR THE SPECIALISED WORKS 

The contractor shall submit a Performance Guarantee from the Specialized Agency for specialized works like 

anti-termite treatment, waterproofing treatment to basement, toilets/baths., terrace slab etc and all inclusive item is 

provided in the tender for the works without giving detailed specifications. The specialized works are being executed 

through respective Specialized Agency by the Main Contractor after the specified Employments are duly approved by 

the University. The Main contractor is bound to furnish this Guarantee to the University as the University as the main 

contractor is equally responsible for the performance of the Specialist Firm. Main Contractor will also provide 

separate Guarantee for the similar works undertaken directly by them.  

51. MOBILISATION ADVANCE 

The University may pay to the contractor maximum 10% of the contract value as mobilization advance at the 

interest rate per annum prevailing at the time of grant of such advance and subsequent revision, if any, against 

submission of suitable Bank Guarantee of equivalent amount as approved by the University. Such mobilization 

advance together with interest thereon shall be recovered from the contractors from first R/A bill on pro-rata basis so 

that total mobilization advance inclusive of interest is recovered till final bill. 

52. INCOME TAX/GST ON WORKS CONTRACT 

Statutory deduction of Income Tax/GST shall be made from all R/A and final payments and remitted to the 

Central Government towards provisional Income Tax, GST of the Contract in accordance with the Government 

notification. 

53. SAFTY REGULATION 

 Contractor shall abide by the Safety Regulations for factory act and other rules and regulations of related 

authorities. 

54. AGREEMENT 

The successful contractor will be required to enter into an agreement in accordance with the Draft Agreement 

form enclosed & the schedule of conditions within 15 days from the date of the contractor is advised by the 

University/Architect that his tender has been accepted and he shall pay for all stamps & legal expenses incidental 

thereto. However, the written acceptance by the University of a tender will constitute a binding contract between the 
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University and the person so tendering whether such formal agreement is or is not subsequently executed. 

55. ARBITRATION 

All disputes or differences of any kind whatsoever which shall at any time arise between the parties hereto 

touching or concerning the works or the execution or maintenance thereof of this contract or the rights touching or 

contract or the construction remaining in operation or effect thereof or to the rights or liabilities of the parties or 

arising out of or in relation thereto whether during or after determination, foreclosure or breach of the contract (other 

than those in respect of which the decision of any person/persons is by the contract expressed to be final & binding) 

shall after written notice by either party to the contract to the other or them and to the Appointing Authority who shall 

be appointed for this purpose by the University be referred for adjudication to a sole Arbitrator to be appointed as 

hereinafter provided. 

For the purpose of appointing the sole Arbitrator referred to above, the Appointing Authority will send within 

thirty days of receipt by him of the written notice aforesaid to the contractor sole arbitrator, who shall be unconnected 

with the organization for which the work is executed from the following categories of Arbitrators: 

1. Retired High Court/Supreme Court Judges, who have experience in handling Arbitration cases. 

2. Member of the Council of Arbitrations. 

3. Fellow of the Institution of Engineers. 

4. Eminent Retired Chief Engineers from State/Central P.W.D./Public Sector undertakings of good reputation 

and integrity. 

5. Fellow of the Indian Institute of Architect. 

The contractor shall on receipt by him of the names as aforesaid, select anyone of the persons named to be 

appointed as a sole Arbitrator and communicate his name to the Appointing Authority within thirty days of receipt of 

the names. The Appointing Authority shall there upon without any delay appoint from the above person as a sole 

arbitrator. If the contractor fails to communicate such selection as provided above within the period specified the 

Appointing Authority shall make the selection and appoint the selected person as the Sole Arbitrator. 

If the Appointing Authority fails to send to the contractor the name of the arbitrator within the stipulated 

period, the contractor shall send to the Appointing Authority a name of the arbitrator from the above mentioned 5 

categories of Arbitrators who shall be unrelated in whatsoever manners with either of the parties. The appointment 

authority shall on receipt by him of the names of aforesaid select any one of the persons named and appoint him/her as 

the sole Arbitrator. If the Arbitrator so appointed is unable or unwilling to act or resigns from his appointment or 

vacates his office due to any reason whatsoever another sole Arbitrator shall be appointed as aforesaid. 

The work under the Contract shall, however, continue during the arbitration proceedings and no payment due 

or payable to the contractor shall be withheld account of such proceedings.  

The Arbitrator shall be deemed to have entered on the reference on the date he issues notice to both the parties 

fixing the date of the first hearing. 

The Arbitrator may from time, to time with the consent of the parties, enlarge the time for making and 

publishing the award. 

The Arbitrator shall give a separate award in respect of each disputes or difference referred to him. The Arbitrator 

shall decide each dispute in accordance with the terms of the contract and give a reasoned award. The seat and venue 

of arbitration proceedings shall be New Delhi only. The award of the Arbitrator shall be final and binding on both 

parties. 

It is also a term of the contract that if contractor (s) do/does not make any demand for arbitration in respect of any 

claim(s) within 90 days of receiving intimation from University/Architect that the bill after due verification is passed 

for payment of a lesser amount, or otherwise the contractor's right under this agreement to refer to arbitration shall be 

deemed to have been forfeited and University/Architect shall be relieved and discharged of their liability under this 

agreement in respect of such claim(s). Further it is agreed that for the purpose of this clause, such notice is deemed to 

have been received by the contractor(s) within 2 days of posting of the letter by University/Architect or when 

delivered by hand immediately after receipt thereof by the contractor (s), whichever is earlier. Further a letter signed 

by the officials of University/Architect that the letter was so posted to the contractor(s) shall be conclusive. 

Subject to aforesaid the provisions of the Arbitration Act or any statutory modification or re-enactment thereof and the 
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rules made there under, and for the time being enforce, shall apply to the Arbitration proceeding for the purpose of this 

clause. 

56. TEST CERTIFICATE 

The Electrical contractor shall have to furnish manufacturer's test certificates, if asked by the concerned 

Engineer-In-Charge/Architect for particular material/materials brought at site for incorporation in work. 

Certificates of High Voltage Insulation Tests, Conductivity Test and any other required as per specifications 

are to be procured and furnished by the Electrical Contractor. 

57. LICENSEES REQUIREMENTS ETC. 

The contractor should ensure that all installations conform to Local/Statutory Regulations and requirements. 

In case of any deficiency /discrepancy or contradictions found in the Technical specifications or Schedule of Items, 

these shall be immediately brought to the notice of the University/Architect and the same should be got modified 

before execution of the work. 

58. SAFETY CODE FOR ELECTRICAL WORK 

The Safety code will be as per Indian Electricity Rules 1956 and subsequent amendments made upto date and 

as 'per various prevailing I.S. codes of practice for Electrical Installation. 

Temporary Electrical Wiring shall be done in the manner as advised by the University /Architect with necessary 

supports when drawn overhead and proper clamping/fixing and should conform to requirement of Indian Electricity 

rules, various I.S. Code of practice for Electrical Installation and Local Regulations. 

59. DECLARATION  

I/We have inspected the site of works and have made me/us fully acquainted with the local conditions in and 

around/vicinity of the sites of works. I/We hereby declare that I/We have gone through the conditions laid down in the 

Notice Inviting Tender, General Condition of Contract, Technical specifications and understood the same and on the 

basis of the same I/We quoted our rates in the schedule of quantities attached with the tender documents. I/We shall 

also uniformly maintain such progress with the work, as may be directed by the University/Architect to ensure 

completion of same within the target date as mentioned in the tender documents that after completion of said work, a 

completion certificate will be issued by the University for the full and final works completed, remaining or 

incompleted works (in any), and in relation to this the full and final payments made, remaining, if any. Henceforth, the 

parties after the issuance of completion certificate and after passing of 30 days shall have no complaints against each 

other, “whatsoever”.    

 

 

Witness: Signature of Tenderer  

 Address:  

 

 

 Date: 

 

 

 

 

 

 

 

 

 

Note: Shifting of existing services like water supply lines, water storage tanks and other related services will be done 

by the contractor and the payment will be made as per actual work done at site based on the analysis of prevailing 

market rates with 10% C.P. plus GST. 

  

 

 

 

LIST OF APPROVED MAKES  



 21 

CIVIL WORK  

S. No. Description Approved Brand/Manufacturer 

1. Cement  A.C.C., L&T, Ambuja, Ultratech. 

2. Cold Form LGFS Technology Tata, Greenifyi, Indue Pre-fab as per IS Code : 811-1987 

3. Glazed Vitrified Tiles Somany, Johnson, Kajaria, Nitco, Orient, or equivalent 

approved make 

4. Ceramic Tiles-Floor & Dado Kajaria, Jhonson, Orient, Somany or equivalent approved 

make. 

6. Vitrified Tiles Somany, Kajaria, Jhonson or equivalent approved make. 

5. Flush Door Shutters & 

Plywood.` 

National Plywood Industries Ltd., 

Kitply Industries Ltd., Green Ply Industries Ltd., Duro, 

Century or as approved by the Engineer in charge 

6. Water Proofing Compound  Patent Product of Snowcem India, Chemseal, 

Vam Organics, Cico, or equivalent make. 

7. Synthetic Enamel Paints, 

Distemper  

ICI, Berger Paints (India) Ltd., Jenson & Nicholson 

(India) Ltd., Asian Paints Ltd., Shalimar Nerolac. 

8. Water Proof Cement Paint Berger,Asian, Nerolac or equivalent approved quality. 

9. Glazing  St. Gobain, Modifloat, M/s Triveni Glass or equivalent of 

approved quality. 

10. Door Closer  Godrej, Hettich, Ebco, Ozone or equivalent approved 

make. 
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LIST OF APPROVED MATERIALS AND MANUFACTURERS 

ELECTRICAL WORKS 

Indicated in list of approved makes is for general guidance of contractor. Contractor shall tick mark the makes 

considered while quoting the rates. Final choice of makes and material out of tick marked makes shall be of 

owner/architect/consultant. 

 

1 Moulded case circuit breaker   a. ABB 

      b. L&T 

      c. 

Merlin 

Gerin(france) 

         

2 Meters & instrument selector switches, CT's indicating 

lamps  

  a. Rishline(L&T) 

   b. AE 

      c. Kappa 

         

3 Distribution board with miniature circuit breaker, 

ELCB,RCBO. 

  a. C&S 

   b. Havells 

      c. Protec 

         

4 

FRLS/PVC insulated copper conductor with stranded wires of 650/1100v/ 

flexible copper wires. 

 a. Finolex 

  b. Havells 

  c. Skytone 

         

         

5 1.1 kv Grade Al Cable (XLPE)  a Havells  

      b. Ralison  

      c. Polycab  

6 PVC conduit and accessories.   a. Poly Pack 

   b. Bajaj 

         

7 

Insulated industrial switch and socket. 

  a. Clipsal 

   b. Havells 

        

8 Electronic energy meters (KWH)   a. Secure Meters 

   b. Conserve 

         

9 Cable lugs   a. Dowells 

      b. multi 

      c. Lapp Kable 

         

10 Cable Gland    a. Dowells 

      b. Commet 

      c. Peeco 

11 Surge Supressor    a. Phoenix Contact. 

         

12 Fan      

a.Crompton 

Greaves (High-

Speed)  

       

b. Havells 

(High-speed)  

         

13 Lights     As mentioned in BOQ 
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Bill of Quantity: 

NAME OF WORK:- ERECTION OF SEMI- PERMANENT STRUCTURE AT 1ST FLOOR,HARC 

INSTALLATION OF PORTA CABIN  

Sl. No. DESCRIPTION UNIT QTY. RATE  Amount (Rs.) 

1 DISMANTLING WORK         

  

Dismantelling and disposing off the existing required 

stone cladding . Rates to include all liasioning with 

Muncipal Corporation, Police & other Govt department 

as required. Item includes removing unservicable 

material from the site to a place earmarked by 

Muncipal Corporation within time specified by local 

authority/police station. Site is to be cleaned and 

prepared for new work. Dismantelling work are to be 

done in phased manner for different floors / different 

areas & in night or holidays as per clients/ architect 

instructions. contractors are advised to visit the site 

before quoting. 

        

1.1 

Dismantelling, breaking & Disposing off existing  

flooring, cladding, and floor base and removing 

unserviceable material etc. for making wall base below 

Porta cabin floor. Item includes removal of malba from 

site as per EIC instructions. 

SMT 15     

            

2 CIVIL WORK         

  CONCRETE WORK         

2.1 

Providing and laying in position cement concrete of 

specified grade including the cost of centering and 

shuttering - All work up to plinth level : 
        

  

1:2:4 (1 cement : 2 coarse sand derived from natural 

sources : 4 graded stone aggregate 20 mm nominal size 

derived from natural sources) 
Cum. 12     

            

2.2 SELECTION OF REINFORCEMENT         

  

Steel reinforcement for R.C.C. work including 

straightening, cutting, bending, placing in position 

and binding all complete above plinth level 

Thermo-Mechanically Treated bars, To be 

provided as required on site as per 

drawing/direction of EIC. 

KG 825     

2.3 PCC Work          

  

1:5:10 (1 cement : 5 coarse sand  derived from natural 

sources : 10 graded stone aggregate 40 mm nominal 

size derived from natural sources) 
C.Mt 25     

            

3 ROOF & BASE LGFS STRUCTURE FRAME         
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3.1 

Designing, Engineering, Submission of GA drawings, 

Supply of structure factory finished and erection of 

LGFS “Light Guage Framed super structure” 

comprising of steel wall panel, internal partitions 

frame, roof trusses, purlins etc manufactured out of 

minimum 89mm x 40mm- 0.95mm minimum 

thickness-550 Mpa Grade of steel as per design 

requirements. The steel sheet shall be galvanized (AZ- 

150gms Aluminum Zinc Alloy coated steel having 

minimum yield strength 300-550 Mpa) conforming to 

AISI specifications and IBC 2009 for cold formed steel 

framing and construction and also as per IS: 875-1987, 

ISO 800-1984 and   IS:801-1975.   The   wind load 

shall be as per provisions of IS 875 (part -III). LGSFS 

frame shall be designed as per IS: 801 using 

commercially available software such as Frame CAD 

Pro-11.7 or equivalent. Proper usage of   Connection 

Accessories like Heavy Duty Tension Ties, Light Duty 

Hold-on, Twist Straps (to connect truss with wall 

frames), Strong Tie, Tie Rod, H-Brackets, Boxing 

Sections, L-Shaped Angles for better structural 

stability. The slots will be along center line of webs and 

shall be spaced minimum 250mm away from both ends 

of the member. The frame can be supplied in panelized 

or knock down condition in specific size and fastened 

with screws extending through the steel beyond by 

minimum of three exposed threads. All self-drilling 

tapping screws for joining the members shall have a 

Type II coating in accordance with ASTM B633(13) or 

equivalent corrosion protection of gauge 10 & 12, TPI 

16 & 8 of length 20mm.  

KG 10000     

  

The frames shall be fixed to RCC slab or Tie beam over 

Neoprene rubber using self-expanding carbon steel 

anchor bolt of dia as per approved drawings. design 

subject to minimum 12mm diameter and 121mm length 

conforming to AISI 304 and 316 at 500mm c/c with 

minimum embedment of 100mm in RCC (RCC to be 

paid separately) and located not more than 300mm 

from corners or termination of bottom tracks complete 

in all respects. The item also includes the submission of 

DBR with GA for onward submission of approval from 

IIT or NIT if required. The rate includes the concept 

design, detailed design, fabrication of sections, 

transportation, installation and all required fixing 

arrangement at site as described above. 

        

  Approved make (Greenifyi, JSW, TBSL)         

            

3.2 

EXTERIOR CLADDING DOUBLE LAYER 

CEMENT BOARDING AND INTERNAL WALL 

CLADDING (PARTITIONS) 
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A 

Outer face: Outer face having 8-mm thick cement 

bonded particle Board (Planks) fixed on another 

cement particle board 9mm Heavy duty Type-A 

(Termite, Fire and Moisture Resistance) as per IS 

14276:1995. Inner face: - 8mm cement board and 

inner face +12.5mm thick gypsum plaster board 

conforming to IS 2095:2011 fixed over 8 mm thick 

cement bonded particle board. Approved make for 

Cement board (Everest/NSL/Visaka). The cement 

board shall be fixed with self- drilling / taping screws / 

fasteners @ 60cm c/c of approved make. A groove of 2 

mm to 3mm shall be maintained and grooves shall be 

sealed with silicon-based sealant. The board shall be 

fixed in a staggered pattern. Screws shall be of counter 

sunk rib head of 1.60mm to 4 mm thick or 8 to 10 

gauge of length varying from 25 to 45 mm and. 

Internal face 12.5 mm thick gypsum plaster board 

fixed on cement board as per standard sizes fixed with 

self-drilling / taping screws / fasteners @ 60cm c/c of 

approved make, proper taping and jointing to be done 

using fiber mesh tape and epoxy and acrylic based 

jointing compound for seamless finish. (Cost of frame 

work to be paid for separately). Paint is also included in 

the item and shall not be paid extra. The textured paint 

system shall be of Magic XP two coats over 

elastomeric putty over Cement board joints 3-4mm 

covered with Jointing tape and then top coated with 

Weather Touch - Anti-fungal Emulsion to get the 

desired colour and seamless finish. Approved make 

(Xylo, Asian, Burger)  

Sq.M 250     

B 
Supply and fixing of Vapor barrier breathable for 

Exterior face only  
Sq.M 250     

            

C 

INTERNAL PARTITIONS-Providing and fixing 

internal  wall panels on Light gauge steel frame work 

(Frame paid seperately) double layers both faces of 

partitions comprising of 8mm Type-B cement board 

Cement board Type-B (Termite, Fire & Moisture 

Resistance), as per IS:14276: 1995 and top layer of 

12.5mm thick gypsum plaster board over cement board 

with groove of 3-4mm conforming IS 2095:2011 fixed 

on cement board as per standard sizes fixed with self-

drilling / taping screws / fasteners @ 60cm c/c of 

approved make, Screws shall be of counter sunk rib 

head of 1.60mm to 4 mm thick or 8 to 10 gauge of 

length varying from 25 to 45 mm. Paint is included in 

this scope. The paint system shall be Magic XP 

elastomeric paintable putty on the joints of Gypsum 

board and top coated with 2 coats of magic XP-

elastomeric putty and finished with SPADE-Premium 

Washable Emulsion 2 coats in desirable colour of 

approved make (Xylo, Asian, Burger) suitable for 

drywall only.  

Sq.M 170     

D 

Supply and fixing of Rockwool 75 mm thick-48kg 

density in slab form for external periphery wall and 

internal partitions.  
Sq.M 335     
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3.3 

Roof Sheeting Bare Galvalume with Flashing/Soffit 

covering : 

Supply and Fixing of Hi rib bare coated Galvalume 

roof 0.47mm TCT AZ150-550 Mpa factory finished 

maximum in sheet length single sheet without joint. 

Sheet will have 1020mm 28-mm high crest and wide 

pan with anti-capillary flute on male end. 

Flashing/ridge etc will be part of roof system and will 

not be paid separately. Roof sheet will have projection 

of 600mm both sides of building and soffit shall be 

covered with 9mm heavy duty cement board and shall 

be treated with textured paint. Roof sheet will have two 

side slope minimum 1:10*. (Approved make Greenifyi, 

JSW, TBSL). Roof soffit is covered with 9mm heavy 

duty cement board with groove and finished.  

Sq.M 350     

            

3.4 

Underdeck Roof insulation: - 13mm XLPE roof 

insulation with FSK is considered under the roof. 

Approved make (Aerolam, MK Petro, Supreme) 
Sq.M 250     

            

4 FLOORING         

4.1 

Providing and laying vitrified polished GVT tiles finish 

floor tiles  with water absorption and in all colours and 

shades and  grouting the joints with white cement and 

matching pigments etc.tiles will be layed above the 

existing tiles with adhesive of jk cement tile size 600 x 

1200 mm 

Sq.M 250     

            

5 DOORS/WINDOWS         

5.1 UPVC Doors: - As per schedule  Sq.M 20     

  

Supply and fixing of UPVC doors having 10 mm Glass/ 

laminated board both sides with 62-mm prominence 

profile finished with lock, hinges, door closer, Handle, 

Door stopper etc complete in all respect. (Approved 

Make-Fenesta, ASHAI or equivalent) 

        

            

5.2 

Providing & fixing wood finished UPVC windows with 

outer frame 65 MM, all frames steel reinforced and 

corners are fusion welded, with sill profile, wall 

connector, L cover, Monsoon stop, item to have 

maximum fixed glazing except with one openable 

shutter with 65 x 80 MM casement sections, EA 

glazing to have big spans  of glass, Item also include 

double sandwitch glass with film in between12 MM 

with 2 glass of 6MM  thick. Series 3000 (Fenesta, 

ASHAI or equivalent)Itam include fixed portion glass 

and openable shutter glass all complete with 

accessories. 

Sq.M 15     

            

6 FALSE CEILING         

  

Item includes false ceiling in design with coves & 

curves , Suspending system and frame work shall 

match layout of A.C. Ducts / grills, electrical / fire 

protection wiring / fixtures, Return Air grills etc.  

        

  

Rate to include provision of extra frame work needed 

due to layout refered above and fixtures etc. Rates to 

include necessary scaffolding. 
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Providing and fixing Gypsum Board False ceiling with 

SAINT GOBAIN Main ceiling sections at 1200 c/c and 

Cross msmbers at 450 c/c of India gypsum ULTRA, 

The grid work to be suspended from ceiling with 

Hangers at every 1200 c/c both directions. The Frame 

work to be as per manufacturer's specifications. 12.5 

mm thick tapered edge gypsum fire resistant board 

conforming to IS: 2095- Part Io be screwerd to the 

frame. The board is finished with fillign the tapered 

edges of the board with jointing compound and 

finisheing with PAPER tape of INDIA GYPSUM. The 

ceiling is finished with a top coat as per approved 

manufacturer.  

        

  

The item includes all nevcessary cut outs for electrical / 

air conditioning grills and necessary frame work for 

them. Item includes Cove and curve designs. 

Measurement will be of board area in horizontal and 

verticle direction only. 

Sq.M 240     

            

7 MISCELLANEOUS ITEMS         

7.1 

Providing and fixing Roller blinds of   approved   shade   

and   make   (Vista   Or Equivalent).    All    complete    

as    per    manufecturers specification  and  approval  

of  Architect  /  Engineer-  in - charge. 

Sq.M 15     

            

7.2 

Providing  and  placing  aluminium  dust  buster  mat  

for entrance  door  of  19mm  thickness  of  Euronics  /  

3  M  or equivalent make all complete as per the the 

directions of the Architect / Engineer-in-charge. Size 

900 x 600 MM  

No.s 6     

            

7.3 

Gutter: - 
Supply and fixing of colour coated galvalume Gutter 

made of 0.6mm thick and PVC down takes up to FFL.  RM 22     

            

7.4 

PVC Down takes: -                                                                                                                                  

Supply and fixing of PVC down takes up to FFL of 

approved make IS confirm in size of 100mm.  
RM 55     

            

  
  

TOTAL INTERIOR WORK…(A) 
                                      

-    

8 ELECTRICAL WIRING          

8.1 Distribution System.         

i 

S.I.T.C. Of Factory Manufactured 3 phase & Neutral 

Double Door  Distribution board made out of 16 SWG 

sheet steel enclosure with cutouts for operating 

MCB/MCCB/RCCB etc. Knobs & consisting of Phase, 

Neutral & Earth Busbars with tapped holes, phase 

barriers & covers with removable plates on top & 

bottom for incoming &Outgoing Cables . D.B.'s shall 

be flush mounting type for both single & three phase. 
      

  

  

S.I.T.C. Of 3 phase Vertical TPN 8 way D.B. With 

following M.C.B./ M.C.C.B./ RCCB & cable end boxes 

at input and output       

  

  INCOMMING- 4 Pole 70Amp TPN MCCB         

  OUT GOING         



 28 

  3pole  32 Amp M.C.B. for 4/3 Ton cassette AC -2 No.         

  S.P. 20 Amp M.C.B. for 1.0 Ton  AC -4 No.         

  S.P. 16 Amp M.C.B. for Power points -8 No.         

  S.P. 10 Amp M.C.B. for light points -4 No.         

  S.P. 16A/20A/25A M.C.B.-2 No. Spare No. 1.0     

            

ii 

S.I.T.C. Of Factory Manufactured 3 phase & Neutral 

Double Door  Distribution board made out of 16 SWG 

sheet steel enclosure with cutouts for operating 

MCB/MCCB/RCCB etc. Knobs & consisting of Phase, 

Neutral & Earth Busbars with tapped holes, phase 

barriers & covers with removable plates on top & 

bottom for incoming &Outgoing Cables . D.B.'s shall 

be flush mounting type for both single & three phase. 
      

  

  

S.I.T.C. Of 3 phase Vertical TPN 6 way D.B. With 

following M.C.B./ M.C.C.B./ RCCB & cable end boxes 

at input and output       

  

  INCOMMING- 4 Pole 70Amp TPN MCCB         

  OUT GOING         

  3pole  32 Amp M.C.B. for 4/3 Ton cassette AC -2 No.         

  S.P. 16 Amp M.C.B. for Power points -4 No.         

  S.P. 10 Amp M.C.B. for light points -4 No.         

  S.P. 16A/20A/25A M.C.B.-4 No. Spare No. 1.0     

            

8.2 

S.I.T.C. Of 5 x 4 Sq.mm. Copper flexible wires in 

19/20mm. Medium gauge PVC conduit from main D.B. 

To Casette A.C.'s   Mtr. 80.0   

  

            

8.3 
End termination for above wires with pin types of 

copper lugs in main D.B. & Metallic boxes .  set 8.0   
  

            

8.4 

S.I.T.C. Of 3 x 4 Sq.mm. FRlS Copper flexible wires in 

19/20mm.  PVC conduit from main verticle D.B. To  

16A  pts/1.0 TON AC . Mtr. 180.0   

  

            

8.5 
End termination of above wires at both ends with 

copper lugs. set 16.0   
  

            

8.6 

S.I.T.C. Of I.S.I. Marked 1.1KV grade multi-strand 

F.R.L.S. Copper P.V.C. Wires in 19/25mm Medium 

grade I.S.I. Marked PVC pipes to be laid in 

underground trench /on wall/above false 

ceiling/through modular furniture slots etc. Complete 

with all conduit accessories like bends, tees, junction 

boxes, with necessary fixing hardware etc. including re-

surfacing of the floor/wall etc. wherever necessary with 

Resurfacing material. Point wiring for lights, fans, 6A 

dependent socket outlets etc. using S.&I. of 3 x 1.5 

Sq.mm. Flexible copper FRLS multi-strand PVC 

copper wires in PVC conduits as described above for 

all the following points. Point wiring to include cost of 

wiring in PVC conduits &switch, sockets, boxes, plates 

and fixing accessories. 

      

  

i two lights points controlled by one 6A switch Nos. 24.0     
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ii four lights points controlled by one 6A switch Nos. 5.0     

iii 
Wall fan/exhaust fan points with switch at plate & 6A 

Socket near fan Nos. 12.0   
  

            

8.7 

S.I.T.C. Of 6Amp 5Pin universal sockets controlled by 

one 6A indicator switch complete with box & flush 

surface plate for RAW Power on workstations (above 

table area)etc. Wires to be drawn from Wire/cable 

manager/channel inside the workstation from 

underground metal box containing the conduits located 

below the work station. no surface conduits to be seen 

below workstations. Nos. 16.0     

8.8 

S.I.T.C. Of 16 Amp 5 Pin universal sockets controlled 

by one 16 A indicator switch complete with box & 

surface plate for RAW Power on Work ststions..( 

socket in box with surface plate will be below table . 

Only 16A control switch with recessed surface plate 

will be above table . Wires to be drawn from 

Wire/cable manager/channel inside the workstation 

from underground metal box containing the conduits 

located below the work station. no surface conduits to 

be seen below workstations.conduit junction boxes to 

be below table and not below chair. 

Nos. 12.0     

8.9 LIGHT FITTINGS & ACCESSORIES         

  

Supplying, installation with hanging support  , testing 

and commissioning of following light fixtures with 

electronic Ballasts, Tubes, lamps, all fixing materials 

including connecting wires etc. all complete as per the 

directions of Engineer-in-charge.(all LED Light 

Fixures should be covered with minimum 3 Years 

onsite replacement warranty) 

      

  

i 

FULL GLOW 2X2 LED 36W  of make As specified in 

tender document or approved by architect . Product to 

be approved by the consultant & JHU before 

proceeding for SITC. 

Nos. 48     

ii 

SITC of 12 W LED commercial type down lighter 

of make As specified in tender document or 

approved by architect.Product to be approved by 

the consultant & JHU before proceeding for SITC. 
Nos. 12     

iii 

Wall mounted fans 400 mm dia. make As 

specified in tender document or approved by bank 

(Metal body) 
Nos. 12     

            

9.0 
DATA CABLING AND TELEPHONE 

ACCESSORIES & WIRING         

            

9.1 DATA CABLING         

            

9.1.1 

Providing & fixing MS junction boxes 300x300x 

40mm  & 1.5 mm thk. embeded in floor /wall or 

partitions after cutting floor/wall and making it neat 

after fixing the box, incuding SS cover plate complete. 
Nos 10   
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9.1.2 

Providing and fixing MS junction boxes 

150x150x35mm  & 1.5 mm thk. embeded in floor /wall 

or partitions after cutting floor/wall and making it neat 

after fixing the box, incuding SS cover plate complete. 
Nos 5   

  

            

9.1.3 

Providing and laying UTP Data Cable CAT-6 

(MOLEX make) in 25mm dia (1.6 mm) PVC Conduits 

medium in raceways/conduits (Each point to be marked 

with ferrules on both ends) complete to the satisfaction 

of Architect / EIC.  For each point one complete run of 

cable shall be taken. 
R.Mtr 65   

  

            

9.1.4 

Providing, fixing, testing and commissioning I/O Unit 

(MOLEX make) including square face plate, MS 

housing box, with socket sutaible for high speed CAT-6 

cable  complete 
Nos 14   

  

            

9.1.5 

Providing and fixing Patch Panels 24 port (100 base 

TX) cat 6 patch/jack panel with connector, outlets &  

(MOLEX) Nos 4   

  

  

Providing and fixing GIG SWITCH 24 port (100 base 

TX) cat 6 patch/jack pasnel with connector, outlets   

(HP) Nos 4   

  

9.1.6           

  

Providing, assembling, fixing, testing and  

commissioning Floor/Wall mounted RACKS for gig 

switches, patch panels, cable manager etc including 

cooling DUAL fan trays, a 10 Point PDU, Fixed Trays 

as necessary including All accessories patch cords etc. 

complete. (Patch panel, switch to be paid saperately 

elsewhere) 
        

9.1.7 9 U Floor mounted RACK Nos 2     

9.1.8 

Providing and fixing of flowing factory fabricated 

Patch cords. (UTP cat 6 complte with connector on 

both side.) MOLEX         

a) for 1 Mt. long Nos 14     

b) for 2 Mt. long Nos 14     

10 TELEPHONE POINT/VOICE         

  
Supplying, Installation, testing & commissioning of the 

telephone point with the followings         

10.1 
Supplying & laying CAT-5 MOLEX make cable in 

2MM thick PVC conduit for VOICE Mtr 15   
  

10.2 

Telephone outlet with shutter modular type Telephone 

Outlets wth suitable size MS / PVC boxes, cover plates 

etc. complete         

10.3 modular boxes Nos. 6     

  
  TOTAL EELCTRICAL 

WORK…(B) 
  

  

GRAND TOTAL 

 

In words 

 

 

A+B                      = 

 

 

  

 

(Signature & Stamp of bidder) 


